
UNCLASSIFIED

UNCLASSIFIED
Air Force Page 1 of 22 R-1 Line Item #241

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management Information Systems (FMIS)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 53.972 49.816 101.317 -   101.317 98.673 90.567 80.709 55.255 Continuing Continuing
672222: Program Budget
Enterprise Service

-   -   1.495 -   1.495 1.495 -   -   -   Continuing Continuing

675036: Financial Information
Resource System (FIRST)

13.337 4.727 -   -   -   -   -   -   -   Continuing Continuing

675179: Defense Enterprise
Accounting Management System -
AF (DEAMS)

40.635 45.089 99.822 -   99.822 97.178 90.567 80.709 55.255 Continuing Continuing

Note
The program funding includes reductions for overhead reduction
efficiencies that are not intended to impact program content. The
efficiencies reductions total $.544M in FY12, $1.884M in FY13, $1.507M in FY14, $1.386M in FY15 and $1.347M in FY16.

A. Mission Description and Budget Item Justification
The Financial Information Resource System (FIRST) is a software development effort originally intended to build a single Air Force system for programming and budget
formulation.  The current development activity will provide a modernized system for programming that will allow the sunset of the legacy Program Data System (PDS).
FIRST supports processes for force programming, formulation of budget requirements, and deliberation of budget options.  These activities encompasses the budget
exercise process, which affects all organizational levels, and is based on core financial and selected program information used to build the Air Force budget.  FIRST
will comply with the Clinger-Cohen Act; the Business Enterprise Architecture (BEA); Chief Financial Officer (CFO) Act; DoD Information Technology Standards Registry
(DISR) guidelines, and; Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) guidelines.

Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS) Oracle based software configuration effort that will provide an
auditable modern accounting and finance system. DEAMS is a Joint AF and United States Transportation Command (USTRANSCOM) Enterprise Resource Program
(ERP) that will replace existing accounting and finance legacy systems to provide core funds execution management functions consistent with financial management
laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting.  DEAMS Increment 1, originally
Spirals 1 and 2, was released to Scott AFB, Illinois as a Technology Demonstration.  In July 2007, Spiral 1 was successfully fielded and used by over 700 users at
Scott AFB and ANG units. Spiral 1 provides commitment accounting capability and has been used for three successive year-end closeouts (FY07-FY09).  In May
2010, Spiral 2 was released to approximately 1,100 users at Scott AFB and DFAS-Limestone.  Spiral 2 provides full general accounting capability to include investment
funding, commitment accounting and cost accounting.  Spiral 2 was successfully used to complete the FY10 end-of-year closeout and concludes the Technology
Demonstration of DEAMS.  Recent restructuring due to a critical change have integrated Spirals 3 and 4, originally Increment 2, into Increment 1.  Although Spiral 3
and 4 have been rolled into Increment 1, no program requirements were modified as a result of the aforementioned critical change.  Spirals 3 and 4 will leverage the
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management Information Systems (FMIS)

capability released in Spirals 1 and 2 and will rollout world-wide to the remainder of USTRANSCOM and Operating AF Bases.  Spiral 5, now Increment 2, will rollout to
Air Force Space Command (AFSPC) and Air Force Material Command (AFMC) and will provide full general accounting capabilities with inclusion of AFSPC and AFMC
unique requirements, such as Foreign Military Sales and Contingency Operations.  DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture
(BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF). Activities also include studies and analysis to support current program planning,
execution, and future program planning.

The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a Service Orientated Architecture (SOA) to deliver budgeting
and programming capability for the United States Air Force.  PBES will replace legacy systems such as the Automated Budget Interactive Data Environment System
(ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.
PBES will leverage existing data sources to provide needed capability in small incremental steps rather than a single system delivery.  PBES will give the Air Force a
flexible system to keep up with constantly changing budget requirements.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 55.991 49.816 -   -   -  
Current President's Budget 53.972 49.816 101.317 -   101.317
Total Adjustments -2.019 -   101.317 -   101.317

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -0.334 -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -1.685 -  
• Other Adjustments -   -   101.317 -   101.317

Change Summary Explanation
FY 2012 funding increase from Previous President's Budget to Current Budget Estimate Submission reflects required funding for various DEAMS RDT&E
activities to include Program Management, System Development, DISA/GCSS-AF Support, and System Implementation & Fielding.  These activities will allow
Spiral 3&4 functionality development; provide Spiral 2 Help Desk Support; provide by DISA and GCSS-AF hardware and software support for production and
COOP environments; initiate change management and role mapping efforts in advance of Spiral 3/4 rollout; and accomplish initial Spiral 5 blueprinting efforts.
Additionally, PBES requires funding to perform RDT&E development activities associated with a new start program.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
672222: Program Budget Enterprise Service

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
672222: Program Budget
Enterprise Service

-   -   1.495 -   1.495 1.495 -   -   -   Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a Service Orientated Architecture (SOA) to deliver budgeting
and programming capability for the United States Air Force.  PBES will replace legacy systems such as the Automated Budget Interactive Data Environment System
(ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.
PBES will leverage existing data sources to provide needed capability in small incremental steps rather than a single system delivery.  PBES will give the Air Force a
flexible system to keep up with constantly changing budget requirements.

PBES capabilities development will include two initial phases.  Phase one will encompass a data repository, the business rules that govern data element derivation,
reporting, and applicable interfaces.  Phase  two will consist of capabilities such as cost modeling, price/program, the Functional Area Workspace (FAWS), and force
programming.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: PBES Application Development
Description: Development of budgeting and programming capability allowing the AF to sunset outdated, legacy
systems

FY 2010 Accomplishments:
None
FY 2011 Plans:
None
FY 2012 Base Plans:
Development of budgeting and programming capability allowing the AF to sunset outdated, legacy systems
FY 2012 OCO Plans:

-   -   1.495 -   1.495
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
672222: Program Budget Enterprise Service

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Accomplishments/Planned Programs Subtotals -   -   1.495 -   1.495

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• N/A: Not Applicable 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
PBES will be developed using an incremental approach consisting of two phases; contractual vehicle for this approach is TBD.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
672222: Program Budget Enterprise Service

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PBES Development TBD TBD:TBD, -   -   1.495 -   1.495 Continuing Continuing TBD
Subtotal -   -   1.495 -   1.495

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   1.495 -   1.495

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
672222: Program Budget Enterprise Service
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
672222: Program Budget Enterprise Service

Schedule Details

Start End
Events Quarter Year Quarter Year

Phase One Requirements Review 3 2011 3 2011
Design and Build Phase One Capabilities 3 2011 2 2013
Phase One Incremental Operational Testing 2 2012 2 2013
Phase Two Requirements Review 3 2012 3 2012
Design and Build Phase Two Capabilities 3 2012 4 2013
Initial Operational Capability 2 2013 2 2013
Phase Two Incremental Operational Testing 2 2013 4 2013
Full Operational Capability 4 2013 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675036: Financial Information
Resource System (FIRST)

13.337 4.727 -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Financial Information Resource System (FIRST) is a software development effort originally intended to build a single Air Force system for programming and budget
formulation.  The current development activity will provide a modernized system for Force Structure Data Management (FSDM) programming that will allow the sunset
of the legacy Program Data System (PDS).  FIRST supports processes for force programming, formulation of budget requirements, and deliberation of budget options.
These activities encompasses the budget exercise process, which affects all organizational levels, and is based on core financial and selected program information
used to build the Air Force budget.

FIRST will comply with the Clinger-Cohen Act; the Business Enterprise Architecture (BEA); Chief Financial Officer (CFO) Act; DoD Information Technology Standards
Registry (DISR) guidelines, and; Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) guidelines.

FIRST will provide the capability necessary to replace PDS.  Activities will also include studies and analysis to support both current program planning and execution
and future program planning activities. In July 2010, SAF/FMB decided to end the FIRST development program upon the full deployment of capability required to
replace PDS.  FIRST development will conclude in FY11, thus no FIRST RDT&E funding is budgeted beyond FY11.  In accordance with DoDI 8500.2, Information
Assurance activities are broken out for FY11-FY12.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: FIRST Application Development
Description: Provide FSDM capability to process FY12 PB and enable sunset of PDS legacy system

FY 2010 Accomplishments:
Application Development for FSDM capability needed to sunset PDS and accomplish current/future planning
activities
FY 2011 Plans:

10.505 2.718 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Complete development activity and conduct Operational Test Readiness Review.  Accomplish test activities
for interoperability, penetration, and operational test.  Receive Full Deployment Decsion.  FIRST development
program ends in FY11.
FY 2012 Base Plans:
None.
FY 2012 OCO Plans:
None.
Title: FIRST Integration, Support and Analysis
Description: Continuing Integration, Support and Analysis

FY 2010 Accomplishments:
Continue Program Office support to manage the FSDM design requirements and oversee execution of test
activities. Due to increased focus on test activities, additional resources were required which resulted in the
increased funding requirements.
FY 2011 Plans:
Program focus during this period will be on deployment of the FIRST mission application into production, which
entails the final GCSS-AF preproduction and deployment reviews.  Continue Program Office support.
FY 2012 Base Plans:
None.
FY 2012 OCO Plans:
None.

2.782 2.009 -   -   -  

Title: FIRST Information Assurance
Description: Information Assurance

FY 2010 Accomplishments:
Initiate C&A for FIRST v2.2; perform IA-related sustainment activities; maintain FISMA compliance
FY 2011 Plans:

0.050 -   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Complete C&A for FIRST v2.2; perform IA-related sustainment activities; maintain FISMA compliance
FY 2012 Base Plans:
None.
FY 2012 OCO Plans:
None.

Accomplishments/Planned Programs Subtotals 13.337 4.727 -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0901538F: FMIS, OPAF 0.834 0.845 0.843 0.000 0.843 0.872 0.885 0.899 0.915 Continuing Continuing
• PE 0308610F: InfoMgmtAuto-
Pgm3, O&M

1.355 4.316 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• PE 0901538F (2): FMIS, O&M 0.000 0.000 3.571 0.000 3.571 3.019 3.530 3.997 3.790 Continuing Continuing

D. Acquisition Strategy
FIRST FSDM capability is being developed using the existing Cost Plus Award (CPAF) contract. FIRST development program will end with delivery of FSDM capability
leading to a full deployment decision in July 2011.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Application Development
& Test for FSDM capability
including GCSS-AF integration
and current/future program
planning activities

C/CPAF Accenture:Fairborn, OH 96.375 2.718 Oct 2010 -   -   -   0.000 99.093 0.000

Subtotal 96.375 2.718 -   -   -   0.000 99.093 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Joint Interoperability Test
Center (JITC) MIPR JITC:Fort Huachuca,

AZ 0.499 -   -   -   -   Continuing Continuing TBD

92nd Information Operations
Squadron PO

Penetration
Testing:Lackland AFB,
TX

-   0.225 Jan 2011 -   -   -   0.000 0.225 0.000

346th Test Squadron PO
Participating Test
Organization:Lackland
AFB, TX

-   0.138 Jan 2011 -   -   -   0.000 0.138 0.000

Responsible Test
Organization (RTO) Various 643 ELSS/EIRT:Gunter

AFB, Al 0.947 -   -   -   -   Continuing Continuing TBD

Capabilities Integration
Environment (CIE) Various 643 ELSS/EIRT:Gunter

AFB, Al 0.724 0.022 Apr 2011 -   -   -   Continuing Continuing TBD

Defense Information Systems
Agency (DISA) MIPR DISA:Montgomery, Al 2.746 0.399 Nov 2010 -   -   -   Continuing Continuing TBD

Tech Support Various 4.015 0.689 Jan 2011 -   -   -   Continuing Continuing 0.000



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 12 of 22 R-1 Line Item #241

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Quantech/ETASS/
MITRE:Dayton, OH

Information Accreditation
Services Various 643 ELSS:Gunter AFB,

OH 0.050 -   -   -   -   0.000 0.050 0.000

Subtotal 8.981 1.473 -   -   -  

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMA Support Various Quantech/
PASS:Dayton, OH 5.876 0.251 Jan 2011 -   -   -   Continuing Continuing TBD

PMA CCARS Various Various:Various, 1.964 -   -   -   -   0.000 1.964 0.000
Program Office Spt Various Various:Various, 1.041 0.196 Oct 2010 -   -   -   Continuing Continuing 0.000

Cost Support C/TBD Tecolote/SCS Cost
Estimators:Dayton, OH -   0.089 Mar 2011 -   -   -   0.000 0.089 0.000

Subtotal 8.881 0.536 -   -   -  

Remarks
Note:
CCARS:  Comprehensive Cost and Requirement System

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 114.237 4.727 -   -   -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675036: Financial Information Resource
System (FIRST)

Schedule Details

Start End
Events Quarter Year Quarter Year

v2.2.0.0.P Test Readiness Review (TRR) 1 2011 1 2011
v2.2.0.1 Test Readiness Review (TRR) 2 2011 2 2011
v2.2.0.2 Test Readiness Review (TRR) 2 2011 2 2011
Operational Test Readiness Review (OTRR) 2 2011 2 2011
Operational Test 1 2011 3 2011
Interoperability Test 1 2011 3 2011
Penetration Test 1 2011 3 2011
Full Deployment Decision (FDD) 4 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675179: Defense Enterprise
Accounting Management System -
AF (DEAMS)

40.635 45.089 99.822 -   99.822 97.178 90.567 80.709 55.255 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The program funding includes reductions for overhead reduction
efficiencies that are not intended to impact program content. The
efficiencies reductions total $.544M in FY12, $1.884M in FY13, $1.507M in FY14, $1.386M in FY15 and $1.347M in FY16.

A. Mission Description and Budget Item Justification
Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS) Oracle based software configuration effort that will provide an
auditable modern accounting and finance system. DEAMS is a Joint AF and United States Transportation Command (USTRANSCOM) Enterprise Resource Program
(ERP) that will replace existing accounting and finance legacy systems to provide core funds execution management functions consistent with financial management
laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting.  DEAMS Increment 1, originally
Spirals 1 and 2, was released to Scott AFB, Illinois as a Technology Demonstration.  In July 2007, Spiral 1 was successfully fielded and used by over 700 users at
Scott AFB and ANG units. Spiral 1 provides commitment accounting capability and has been used for three successive year-end closeouts (FY07-FY09).  In May
2010, Spiral 2 was released to approximately 1,100 users at Scott AFB and DFAS-Limestone.  Spiral 2 provides full general accounting capability to include investment
funding, commitment accounting and cost accounting.  Spiral 2 was successfully used to complete the FY10 end-of-year closeout and concludes the Technology
Demonstration of DEAMS.  Recent restructuring due to a critical change have integrated Spirals 3 and 4, originally Increment 2, into Increment 1.  Although Spiral 3
and 4 have been rolled into Increment 1, no program requirements were modified as a result of the aforementioned critical change.  Spirals 3 and 4 will leverage the
capability released in Spirals 1 and 2 and will rollout world-wide to the remainder of USTRANSCOM and Operating AF Bases.  Spiral 5, now Increment 2, will rollout to
Air Force Space Command (AFSPC) and Air Force Material Command (AFMC) and will provide full general accounting capabilities with inclusion of AFSPC and AFMC
unique requirements, such as Foreign Military Sales and Contingency Operations.  DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture
(BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF). Activities also include studies and analysis to support current program planning,
execution, and future program planning.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: DEAMS Product Development 35.023 37.367 90.364 -   90.364
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: Manage system integration testing and functional product testing of
Increment 1 Spiral 2 Technology Demonstration. Support fielding activities
to include data conversion and cutover from legacy systems to Spiral 2
operational capabilities.  Identify, prioritize, and resolve software
problem reports and defects.  Provide hardware support (System admin and
database security) and storage service by DISA.  Continued development of
interface to GCSS, ERP support, engineering services, change management,
help desk support, etc.

FY 2010 Accomplishments:
In FY 2010, manage system integration testing and functional product testing of Increment 1 Spiral 2 Technology
Demonstration. Support fielding activities to include data conversion and cutover from legacy systems to Spiral
2 Technology Demonstration.  Identify, prioritize, and resolve software problem reports and defects.  Hardware
support (System admin and database security) and storage service provided by DISA.  Continued development
of interface to GCSS. Includes SI, Test Ctr, test h/w procurement, COTS s/w maint,  ERP support, engineering
scvs, change management, help desk support, etc.
FY 2011 Plans:
In FY 2011, operation and support of Increment 1 Spiral 1 and 2 functionality.   Indentify, prioritize, and resolve
software problem reports and defects. Initial Blueprinting  of Increment 1, Spiral 3/4.    Includes SI, Test Ctr,
Database administration performed by GCSS-AF, COTS s/w maint, ERP support, engineering scvs, change
management, help desk support, etc.
FY 2012 Base Plans:
In FY 2012, completion  of Increment 1, Spiral 3/4 high level and detail design, and start of Blueprinting of
Increment 2 (Spiral 5).  Includes SI, Test Ctr, procurement of hardware for development zone, COTS s/w maint,
ERP support, engineering scvs, change management, help desk support, Hardware support (System admin and
database security) and storage service provided by DISA.
FY 2012 OCO Plans:
None.
Title: DEAMS T&E
Description: The DT&E process will be a complete system test to validate system

2.512 2.619 3.150 -   3.150
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

software requirements and compliance mandates are satisfied.  The DT&E
efforts will be conducted at a SI test site, CIE and DISA production sites.
The DEAMS Integrated Test Plan (ITP) and the Increment 1 SI Software Test
Plan (STP) cover the details of DEAMS DT&E.

FY 2010 Accomplishments:
In FY 2010, support of Increment 1 Spiral 1. Increment 1 systems integrator and government testing; running
test scripts which will provide insight into suitability issues and identification of any interface problems. Identify,
prioritize, and resolve software problem reports and defects for the fielded system.  Awarded an Independent
Validation & Verification (IV&V) contract to provide an independent review of contractor performance and
product. Includes CIE, RTO, JITC, AFOTEC, and IV&V efforts.
FY 2011 Plans:
In FY 2011, continue to identify, prioritize, and resolve software problem reports and defects for Spiral 2.
Conduct Early Operational Assessment.  Continued Integrated Test Team support.
FY 2012 Base Plans:
In FY 2012, support of Increment 1 -  Increment 1 systems integrator and government testing; running test
scripts which will provide insight into suitability issues and identification of any interface problems. Identify,
prioritize, and resolve software problem reports and defects for the fielded system and  for Spirals 3/4 activities.
FY 2012 OCO Plans:
None.
Title: DEAMS PM Activities
Description: PMA activities includes acquisition support services, cost estimating & analysis, help desk level 1,
travel supplies and equipment, etc.

FY 2010 Accomplishments:
In FY 2010, PMA includes development of Spiral 2 (test, deployment, sustainment, requirements management,
information assurance, etc).  Development of Spiral  3/4 RFP and Source Selection  planning.
FY 2011 Plans:

3.100 5.103 6.308 -   6.308
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

In FY 2011, PMA Includes Inc  1 Spiral 2 fielding and support; Increment 1, Spiral 3 and 4,  Source Selection
and acquisition support; End-user training and Milestone B planning.
FY 2012 Base Plans:
In FY 2012, PMA includes  Inc 1, Spiral 1/2 and Spiral 3/4 Initial Development and acquisition support. Rollout/
change management preparation. Milestone B acquisition activities.
FY 2012 OCO Plans:
None.

Accomplishments/Planned Programs Subtotals 40.635 45.089 99.822 -   99.822

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• TWCF: -C 19.795 8.072 5.498 0.000 5.498 2.500 1.072 1.087 1.106 Continuing Continuing
• TWCF (1): -O 1.837 2.459 8.262 0.000 8.262 5.329 4.382 4.456 4.530 Continuing Continuing
• PE 0308610F: InfoMgmtAuto-
Pgm3, O&M

0.400 1.767 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• PE 0901538F: InfoMgmtAuto-
Pgm3, O&M

0.000 0.000 1.427 0.000 1.427 7.564 15.726 34.128 29.639 Continuing Continuing

• PE 0901538F (4): FMIS, OPAF 16.650 2.379 14.824 0.000 14.824 17.468 23.852 26.347 16.267 Continuing Continuing

D. Acquisition Strategy
The DEAMS program will execute an incremental delivery of COTS-based accounting and financial management capabilities and subsume non-CFO compliant legacy
functionality as capability is delivered. Due to solution complexity, the Program Office is investigating Cost Plus and Firm Fixed Price contract opportunities, subject to
Milestone Decision Authority approval, which allow for equitable and sensible allocation of risk between the Government and the contractor.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DEAMS Application
Development and Test for AF
Increment Capability

Various Various:Various, 32.222 9.084 Nov 2010 59.493 Nov 2011 -   59.493 Continuing Continuing TBD

DISA & GCSS-AF Support MIPR 754 ELSG:Gunter AFB,
AL 8.699 7.579 Oct 2010 7.297 Oct 2011 -   7.297 Continuing Continuing TBD

Direct Mission Support (ERP
support, engineering services,
change management, L2 help
desk support, etc.)

Various Various:Various, 52.341 20.704 Nov 2010 23.574 Nov 2011 -   23.574 0.000 96.619 0.000

Subtotal 93.262 37.367 90.364 -   90.364

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support
(acquisition support services,
L1 help desk, cost estimating
& analysis, travel, supplies &
equipment, etc.)

C/TBD Not specified.:Wright-
Patterson AFB, OH 11.662 5.103 Oct 2010 6.308 Oct 2011 -   6.308 0.000 23.073 0.000

Subtotal 11.662 5.103 6.308 -   6.308 0.000 23.073 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Capabilities Integration
Environment (CIE) C/TBD 754 ELSG:Gunter AFB,

AL 2.323 0.630 Dec 2010 0.820 Dec 2011 -   0.820 Continuing Continuing TBD

Responsible Test
Organization (RTO) C/TBD 754 ELSG:Gunter AFB,

AL 1.184 0.205 Dec 2010 0.445 Dec 2011 -   0.445 Continuing Continuing TBD

Joint Interoperability Test
Center (JITC) MIPR JITC:Fort Huachuca,

AZ 0.980 0.254 Oct 2010 0.202 Oct 2011 -   0.202 Continuing Continuing TBD
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Air Force Operational Test &
Evaluation Center (AFOTEC) MIPR AFOTEC:Eglin AFB, FL 0.463 0.130 Oct 2010 0.170 Oct 2011 -   0.170 Continuing Continuing TBD

Independent Verification and
Validation (IV&V) C/CPAF

Ryan
Consulting:Fairborn,
OH

5.325 1.400 Nov 2010 1.513 Nov 2011 -   1.513 Continuing Continuing TBD

Subtotal 10.275 2.619 3.150 -   3.150

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 115.199 45.089 99.822 -   99.822

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0901538F: Financial Management
Information Systems (FMIS)

PROJECT
675179: Defense Enterprise Accounting
Management System - AF (DEAMS)

Schedule Details

Start End
Events Quarter Year Quarter Year

AF Inc 1 Spiral 1/2 1 2010 4 2012
AF Inc 1 Spiral1/2 Beta Release 1 2010 1 2010
AF Inc 1 Spiral 1/2 DT&E 1 2010 3 2010
AF Inc 1 Spiral 1/2 EOA 3 2010 4 2010
AF Inc 1 Spiral 1/2 Support 1 2011 4 2012
AF Inc 1 Spiral 3/4 1 2010 4 2012
AF Inc 1 Spiral 3/4 Critical Change Report (CCR) 4 2010 4 2010
AF Inc 1 Spiral 3/4 Acquisition Planning 1 2010 4 2011
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             The program funding includes reductions for overhead reduction
efficiencies that are not intended to impact program content. The
efficiencies reductions total $.544M in FY12, $1.884M in FY13, $1.507M in FY14, $1.386M in FY15 and $1.347M in FY16.



             The Financial Information Resource System (FIRST) is a software development effort originally intended to build a single Air Force system for programming and budget formulation.  The current development activity will provide a modernized system for programming that will allow the sunset of the legacy Program Data System (PDS).  FIRST supports processes for force programming, formulation of budget requirements, and deliberation of budget options.  These activities encompasses the budget exercise process, which affects all organizational levels, and is based on core financial and selected program information used to build the Air Force budget.  FIRST will comply with the Clinger-Cohen Act; the Business Enterprise Architecture (BEA); Chief Financial Officer (CFO) Act; DoD Information Technology Standards Registry (DISR) guidelines, and; Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) guidelines.

Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS) Oracle based software configuration effort that will provide an auditable modern accounting and finance system. DEAMS is a Joint AF and United States Transportation Command (USTRANSCOM) Enterprise Resource Program (ERP) that will replace existing accounting and finance legacy systems to provide core funds execution management functions consistent with financial management laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting.  DEAMS Increment 1, originally Spirals 1 and 2, was released to Scott AFB, Illinois as a Technology Demonstration.  In July 2007, Spiral 1 was successfully fielded and used by over 700 users at Scott AFB and ANG units. Spiral 1 provides commitment accounting capability and has been used for three successive year-end closeouts (FY07-FY09).  In May 2010, Spiral 2 was released to approximately 1,100 users at Scott AFB and DFAS-Limestone.  Spiral 2 provides full general accounting capability to include investment funding, commitment accounting and cost accounting.  Spiral 2 was successfully used to complete the FY10 end-of-year closeout and concludes the Technology Demonstration of DEAMS.  Recent restructuring due to a critical change have integrated Spirals 3 and 4, originally Increment 2, into Increment 1.  Although Spiral 3 and 4 have been rolled into Increment 1, no program requirements were modified as a result of the aforementioned critical change.  Spirals 3 and 4 will leverage the capability released in Spirals 1 and 2 and will rollout world-wide to the remainder of USTRANSCOM and Operating AF Bases.  Spiral 5, now Increment 2, will rollout to Air Force Space Command (AFSPC) and Air Force Material Command (AFMC) and will provide full general accounting capabilities with inclusion of AFSPC and AFMC unique requirements, such as Foreign Military Sales and Contingency Operations.  DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture (BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF). Activities also include studies and analysis to support current program planning, execution, and future program planning.

The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a Service Orientated Architecture (SOA) to deliver budgeting and programming capability for the United States Air Force.  PBES will replace legacy systems such as the Automated Budget Interactive Data Environment System (ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.  PBES will leverage existing data sources to provide needed capability in small incremental steps rather than a single system delivery.  PBES will give the Air Force a flexible system to keep up with constantly changing budget requirements.   

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                 FY 2012 funding increase from Previous President's Budget to Current Budget Estimate Submission reflects required funding for various DEAMS RDT&E activities to include Program Management, System Development, DISA/GCSS-AF Support, and System Implementation & Fielding.  These activities will allow Spiral 3&4 functionality development; provide Spiral 2 Help Desk Support; provide by DISA and GCSS-AF hardware and software support for production and COOP environments; initiate change management and role mapping efforts in advance of Spiral 3/4 rollout; and accomplish initial Spiral 5 blueprinting efforts.  Additionally, PBES requires funding to perform RDT&E development activities associated with a new start program.  
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                         The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a Service Orientated Architecture (SOA) to deliver budgeting and programming capability for the United States Air Force.  PBES will replace legacy systems such as the Automated Budget Interactive Data Environment System (ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.  PBES will leverage existing data sources to provide needed capability in small incremental steps rather than a single system delivery.  PBES will give the Air Force a flexible system to keep up with constantly changing budget requirements.  

PBES capabilities development will include two initial phases.  Phase one will encompass a data repository, the business rules that govern data element derivation, reporting, and applicable interfaces.  Phase  two will consist of capabilities such as cost modeling, price/program, the Functional Area Workspace (FAWS), and force programming.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                         PBES will be developed using an incremental approach consisting of two phases; contractual vehicle for this approach is TBD.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         The Financial Information Resource System (FIRST) is a software development effort originally intended to build a single Air Force system for programming and budget formulation.  The current development activity will provide a modernized system for Force Structure Data Management (FSDM) programming that will allow the sunset of the legacy Program Data System (PDS).  FIRST supports processes for force programming, formulation of budget requirements, and deliberation of budget options.  These activities encompasses the budget exercise process, which affects all organizational levels, and is based on core financial and selected program information used to build the Air Force budget.

FIRST will comply with the Clinger-Cohen Act; the Business Enterprise Architecture (BEA); Chief Financial Officer (CFO) Act; DoD Information Technology Standards Registry (DISR) guidelines, and; Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) guidelines.

FIRST will provide the capability necessary to replace PDS.  Activities will also include studies and analysis to support both current program planning and execution and future program planning activities. In July 2010, SAF/FMB decided to end the FIRST development program upon the full deployment of capability required to replace PDS.  FIRST development will conclude in FY11, thus no FIRST RDT&E funding is budgeted beyond FY11.  In accordance with DoDI 8500.2, Information Assurance activities are broken out for FY11-FY12.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                                 PE 0901538F
                                 FMIS, OPAF
                                 
                                     0.834
                                     0.845
                                     0.843
                                     0.843
                                     0.000
                                     0.872
                                     0.885
                                     0.899
                                     0.915
                                
                            
                             
                                 PE 0308610F
                                 InfoMgmtAuto-Pgm3, O&M
                                 
                                     1.355
                                     4.316
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0901538F (2)
                                 FMIS, O&M
                                 
                                     0.000
                                     0.000
                                     3.571
                                     3.571
                                     0.000
                                     3.019
                                     3.530
                                     3.997
                                     3.790
                                
                            
                        
                         FIRST FSDM capability is being developed using the existing Cost Plus Award (CPAF) contract. FIRST development program will end with delivery of FSDM capability leading to a full deployment decision in July 2011.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Application Development & Test for FSDM capability including GCSS-AF integration and current/future program planning activities
                                         C
                                         CPAF
                                         Accenture
                                         Fairborn, OH
                                         
                                             96.375
                                             
                                                 2.718
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             99.093
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Joint Interoperability Test Center (JITC)
                                         MIPR
                                         JITC
                                         Fort Huachuca, AZ
                                         
                                             0.499
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         92nd Information Operations Squadron
                                         PO
                                         Penetration Testing
                                         Lackland AFB, TX
                                         
                                             0.000
                                             
                                                 0.225
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.225
                                             0.000
                                        
                                    
                                     
                                         346th Test Squadron
                                         PO
                                         Participating Test Organization
                                         Lackland AFB, TX
                                         
                                             0.000
                                             
                                                 0.138
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.138
                                             0.000
                                        
                                    
                                     
                                         Responsible Test Organization (RTO)
                                         Various
                                         643 ELSS/EIRT
                                         Gunter AFB, Al
                                         
                                             0.947
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Capabilities Integration Environment (CIE)
                                         Various
                                         643 ELSS/EIRT
                                         Gunter AFB, Al
                                         
                                             0.724
                                             
                                                 0.022
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Defense Information Systems Agency (DISA)
                                         MIPR
                                         DISA
                                         Montgomery, Al
                                         
                                             2.746
                                             
                                                 0.399
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Tech Support
                                         Various
                                         Quantech/ETASS/MITRE
                                         Dayton, OH
                                         
                                             4.015
                                             
                                                 0.689
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Information Accreditation Services
                                         Various
                                         643 ELSS
                                         Gunter AFB, OH
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Note:
CCARS:  Comprehensive Cost and Requirement System


                                 
                                     
                                         PMA Support
                                         Various
                                         Quantech/PASS
                                         Dayton, OH
                                         
                                             5.876
                                             
                                                 0.251
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         PMA CCARS
                                         Various
                                         Various
                                         Various, 
                                         
                                             1.964
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.964
                                             0.000
                                        
                                    
                                     
                                         Program Office Spt
                                         Various
                                         Various
                                         Various, 
                                         
                                             1.041
                                             
                                                 0.196
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Cost Support
                                         C
                                         TBD
                                         Tecolote/SCS Cost Estimators
                                         Dayton, OH
                                         
                                             0.000
                                             
                                                 0.089
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.089
                                             0.000
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                                 v2.2.0.0.P Test Readiness Review (TRR)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 v2.2.0.1 Test Readiness Review (TRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 v2.2.0.2 Test Readiness Review (TRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Operational Test Readiness Review (OTRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Operational Test
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Interoperability Test
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Penetration Test
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Full Deployment Decision (FDD)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
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                     Defense Enterprise Accounting Management System - AF (DEAMS)
                     
                         40.635
                         45.089
                         99.822
                         99.822
                         0.000
                         97.178
                         90.567
                         80.709
                         55.255
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The program funding includes reductions for overhead reduction
efficiencies that are not intended to impact program content. The
efficiencies reductions total $.544M in FY12, $1.884M in FY13, $1.507M in FY14, $1.386M in FY15 and $1.347M in FY16.

                         Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS) Oracle based software configuration effort that will provide an auditable modern accounting and finance system. DEAMS is a Joint AF and United States Transportation Command (USTRANSCOM) Enterprise Resource Program (ERP) that will replace existing accounting and finance legacy systems to provide core funds execution management functions consistent with financial management laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting.  DEAMS Increment 1, originally Spirals 1 and 2, was released to Scott AFB, Illinois as a Technology Demonstration.  In July 2007, Spiral 1 was successfully fielded and used by over 700 users at Scott AFB and ANG units. Spiral 1 provides commitment accounting capability and has been used for three successive year-end closeouts (FY07-FY09).  In May 2010, Spiral 2 was released to approximately 1,100 users at Scott AFB and DFAS-Limestone.  Spiral 2 provides full general accounting capability to include investment funding, commitment accounting and cost accounting.  Spiral 2 was successfully used to complete the FY10 end-of-year closeout and concludes the Technology Demonstration of DEAMS.  Recent restructuring due to a critical change have integrated Spirals 3 and 4, originally Increment 2, into Increment 1.  Although Spiral 3 and 4 have been rolled into Increment 1, no program requirements were modified as a result of the aforementioned critical change.  Spirals 3 and 4 will leverage the capability released in Spirals 1 and 2 and will rollout world-wide to the remainder of USTRANSCOM and Operating AF Bases.  Spiral 5, now Increment 2, will rollout to Air Force Space Command (AFSPC) and Air Force Material Command (AFMC) and will provide full general accounting capabilities with inclusion of AFSPC and AFMC unique requirements, such as Foreign Military Sales and Contingency Operations.  DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture (BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF). Activities also include studies and analysis to support current program planning, execution, and future program planning.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 DEAMS Product Development
                                 Manage system integration testing and functional product testing of
Increment 1 Spiral 2 Technology Demonstration. Support fielding activities
to include data conversion and cutover from legacy systems to Spiral 2
operational capabilities.  Identify, prioritize, and resolve software
problem reports and defects.  Provide hardware support (System admin and
database security) and storage service by DISA.  Continued development of
interface to GCSS, ERP support, engineering services, change management,
help desk support, etc.
                                 
                                     
                                         35.023
                                         In FY 2010, manage system integration testing and functional product testing of Increment 1 Spiral 2 Technology Demonstration. Support fielding activities to include data conversion and cutover from legacy systems to Spiral 2 Technology Demonstration.  Identify, prioritize, and resolve software problem reports and defects.  Hardware support (System admin and database security) and storage service provided by DISA.  Continued development of interface to GCSS. Includes SI, Test Ctr, test h/w procurement, COTS s/w maint,  ERP support, engineering scvs, change management, help desk support, etc.
                                    
                                
                                 
                                     
                                         37.367
                                         In FY 2011, operation and support of Increment 1 Spiral 1 and 2 functionality.   Indentify, prioritize, and resolve software problem reports and defects. Initial Blueprinting  of Increment 1, Spiral 3/4.    Includes SI, Test Ctr,  Database administration performed by GCSS-AF, COTS s/w maint, ERP support, engineering scvs, change management, help desk support, etc.
                                    
                                     
                                         90.364
                                    
                                     
                                         90.364
                                         In FY 2012, completion  of Increment 1, Spiral 3/4 high level and detail design, and start of Blueprinting of Increment 2 (Spiral 5).  Includes SI, Test Ctr, procurement of hardware for development zone, COTS s/w maint,  ERP support, engineering scvs, change management, help desk support, Hardware support (System admin and database security) and storage service provided by DISA.
                                    
                                     
                                         0.000
                                         None.
                                    
                                
                            
                             
                                 DEAMS T&E
                                 The DT&E process will be a complete system test to validate system
software requirements and compliance mandates are satisfied.  The DT&E
efforts will be conducted at a SI test site, CIE and DISA production sites.
The DEAMS Integrated Test Plan (ITP) and the Increment 1 SI Software Test
Plan (STP) cover the details of DEAMS DT&E.
                                 
                                     
                                         2.512
                                         In FY 2010, support of Increment 1 Spiral 1. Increment 1 systems integrator and government testing; running test scripts which will provide insight into suitability issues and identification of any interface problems. Identify, prioritize, and resolve software problem reports and defects for the fielded system.  Awarded an Independent Validation & Verification (IV&V) contract to provide an independent review of contractor performance and product. Includes CIE, RTO, JITC, AFOTEC, and IV&V efforts.
                                    
                                
                                 
                                     
                                         2.619
                                         In FY 2011, continue to identify, prioritize, and resolve software problem reports and defects for Spiral 2.   Conduct Early Operational Assessment.  Continued Integrated Test Team support.
                                    
                                     
                                         3.150
                                    
                                     
                                         3.150
                                         In FY 2012, support of Increment 1 -  Increment 1 systems integrator and government testing; running test scripts which will provide insight into suitability issues and identification of any interface problems. Identify, prioritize, and resolve software problem reports and defects for the fielded system and  for Spirals 3/4 activities.
                                    
                                     
                                         0.000
                                         None.
                                    
                                
                            
                             
                                 DEAMS PM Activities
                                 PMA activities includes acquisition support services, cost estimating & analysis, help desk level 1, travel supplies and equipment, etc.
                                 
                                     
                                         3.100
                                         In FY 2010, PMA includes development of Spiral 2 (test, deployment, sustainment, requirements management,  information assurance, etc).  Development of Spiral  3/4 RFP and Source Selection  planning.                                                                       
                                    
                                
                                 
                                     
                                         5.103
                                         In FY 2011, PMA Includes Inc  1 Spiral 2 fielding and support; Increment 1, Spiral 3 and 4,  Source Selection and acquisition support; End-user training and Milestone B planning.
                                    
                                     
                                         6.308
                                    
                                     
                                         6.308
                                         In FY 2012, PMA includes  Inc 1, Spiral 1/2 and Spiral 3/4 Initial Development and acquisition support. Rollout/change management preparation. Milestone B acquisition activities.
                                    
                                     
                                         0.000
                                         None.
                                    
                                
                            
                        
                         
                             
                                 TWCF
                                 -C
                                 
                                     19.795
                                     8.072
                                     5.498
                                     5.498
                                     0.000
                                     2.500
                                     1.072
                                     1.087
                                     1.106
                                
                            
                             
                                 TWCF (1)
                                 -O
                                 
                                     1.837
                                     2.459
                                     8.262
                                     8.262
                                     0.000
                                     5.329
                                     4.382
                                     4.456
                                     4.530
                                
                            
                             
                                 PE 0308610F
                                 InfoMgmtAuto-Pgm3, O&M
                                 
                                     0.400
                                     1.767
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0901538F
                                 InfoMgmtAuto-Pgm3, O&M
                                 
                                     0.000
                                     0.000
                                     1.427
                                     1.427
                                     0.000
                                     7.564
                                     15.726
                                     34.128
                                     29.639
                                
                            
                             
                                 PE 0901538F (4)
                                 FMIS, OPAF
                                 
                                     16.650
                                     2.379
                                     14.824
                                     14.824
                                     0.000
                                     17.468
                                     23.852
                                     26.347
                                     16.267
                                
                            
                        
                         The DEAMS program will execute an incremental delivery of COTS-based accounting and financial management capabilities and subsume non-CFO compliant legacy functionality as capability is delivered. Due to solution complexity, the Program Office is investigating Cost Plus and Firm Fixed Price contract opportunities, subject to Milestone Decision Authority approval, which allow for equitable and sensible allocation of risk between the Government and the contractor.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         DEAMS Application Development and Test for AF Increment Capability
                                         Various
                                         Various
                                         Various, 
                                         
                                             32.222
                                             
                                                 9.084
                                                 2010-11
                                            
                                             
                                                 59.493
                                            
                                             
                                                 59.493
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         DISA & GCSS-AF Support
                                         MIPR
                                         754 ELSG
                                         Gunter AFB, AL
                                         
                                             8.699
                                             
                                                 7.579
                                                 2010-10
                                            
                                             
                                                 7.297
                                            
                                             
                                                 7.297
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Direct Mission Support (ERP support, engineering services, change management, L2 help desk support, etc.)
                                         Various
                                         Various
                                         Various, 
                                         
                                             52.341
                                             
                                                 20.704
                                                 2010-11
                                            
                                             
                                                 23.574
                                            
                                             
                                                 23.574
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             96.619
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Office Support (acquisition support services, L1 help desk, cost estimating & analysis, travel, supplies & equipment, etc.)
                                         C
                                         TBD
                                         Not specified.
                                         Wright-Patterson AFB, OH
                                         
                                             11.662
                                             
                                                 5.103
                                                 2010-10
                                            
                                             
                                                 6.308
                                            
                                             
                                                 6.308
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.073
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Capabilities Integration Environment (CIE)
                                         C
                                         TBD
                                         754 ELSG
                                         Gunter AFB, AL
                                         
                                             2.323
                                             
                                                 0.630
                                                 2010-12
                                            
                                             
                                                 0.820
                                            
                                             
                                                 0.820
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Responsible Test Organization (RTO)
                                         C
                                         TBD
                                         754 ELSG
                                         Gunter AFB, AL
                                         
                                             1.184
                                             
                                                 0.205
                                                 2010-12
                                            
                                             
                                                 0.445
                                            
                                             
                                                 0.445
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Joint Interoperability Test Center (JITC)
                                         MIPR
                                         JITC
                                         Fort Huachuca, AZ
                                         
                                             0.980
                                             
                                                 0.254
                                                 2010-10
                                            
                                             
                                                 0.202
                                            
                                             
                                                 0.202
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Air Force Operational Test & Evaluation Center (AFOTEC)
                                         MIPR
                                         AFOTEC
                                         Eglin AFB, FL
                                         
                                             0.463
                                             
                                                 0.130
                                                 2010-10
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Independent Verification and Validation (IV&V)
                                         C
                                         CPAF
                                         Ryan Consulting
                                         Fairborn, OH
                                         
                                             5.325
                                             
                                                 1.400
                                                 2010-11
                                            
                                             
                                                 1.513
                                            
                                             
                                                 1.513
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Management Services
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                                 AF Inc 1 Spiral 1/2
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                                         2010
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                                         2012
                                    
                                
                            
                             
                                 AF Inc 1 Spiral1/2 Beta Release
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                                         2010
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                                         2010
                                    
                                
                            
                             
                                 AF Inc 1 Spiral 1/2 DT&E
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                                         2010
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                                         2010
                                    
                                
                            
                             
                                 AF Inc 1 Spiral 1/2 EOA
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                                         2010
                                    
                                
                            
                             
                                 AF Inc 1 Spiral 1/2 Support
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                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 AF Inc 1 Spiral 3/4
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 AF Inc 1 Spiral 3/4 Critical Change Report (CCR)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 AF Inc 1 Spiral 3/4 Acquisition Planning
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                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                        
                    
                
            
        
    







APPN_3600_BA_07_PE_0901538F_BPAC_672222_0.jpg





APPN_3600_BA_07_PE_0901538F_BPAC_675036_0.jpg





APPN_3600_BA_07_PE_0901538F_BPAC_675179_0.jpg



